Sanitized Copy Approved for Release 2010/02/19 : CIA-RDP80T00246A032£100890001-4

L] - .
.

-

PROCESSING COPY

INFORMATION REPORT INFORMATION REPORT
CENTRAL INTELLIGENCE AGENCY

This erial contains the N: Def of the United States within the of the Laws, Title
18, U.8.C. Secs. 793 and 794, the or of which in any manner to an unauthorized person 18 prohibited by law.

. SECRET

25X1

COUNTRY East Germany REPORT

SUBJECT Allstedt Airfield: Progress of DATE DISTR. 1 February 1957
Construction Work

NO. PAGES 1

REQUIREMENT

Ng RD

DATE OF REFERENCES
INFO.

PLACE &
DATE ACQ.

SOURCE EVALUATIONS ARE DEFINITIVE. APPRAISAL OF CONTENT IS TENTATIVE

report concerning

the progress of construction work on Allstedt airfield. Attached to the
report as Appendix "A" and Appendix "B"' are two overlays with map references,
Appendix "A" showing the principal features of the Allstedt airfield and
Appendix "B" the permanent rail spurs in the vicinity of the main unloading
ramp of the main domestic site.

25X1

¢

STATE | army | x [savy lx [air [ x [rer

(Note: Washington distribution indicated by “X*; Field distribution by “#*.)

INFORMATION REPORT INFORMATION REPORT
Sanitized Copy Approved for Release 2010/02/19 : CIA-RDP80T00246A032400890001-4




Sanitized Copy Approved for Release 2010/02/19 : CIA-RDP80T00246A032400890001-4

reresabr WO et

AR Qe

o~ v
a4 104 4
=

A

Lo b

4 LE A HILMAAE Attty
B L e e A

X
o]
~

Sanitized Copy Approved for Release 2010/02/19 : CIA-RDP80T00246A032400890001-4




B )

MPPEMD\X

LRV 1 4

e

Ahs ‘nf 113
30

\- 8§ o000

Quadtany I*
G('M.u\;

Moy .

Sheet

PR I

0938 ’ -

Sanitized Copy Approved for Release 2010/02/19 : CIA-RDP80T00246A032400890001-4

/ 7 -~
, -«
» )
Kol
) —#—v - r
«
€
€ o —~
L d + h
-~ - '
\ < -
\
. € & S
\ x
\ oo
~ \\ }I‘ :I
- -\\\\‘ \ * G .

Py
‘/
“L%TC DT

J—\(,A ) L § A3
v 2 . < H
' x T
&\ £ — < r
4 V% e
-~ a <
S ‘ “
-~
-+
Pa

Sanitized Copy Approved for Release 2010/02/19 : CIA-RDP80T00246A032400890001-4



25X1

- = T iy
e
T o =

. IEERY AR
99 W w

B ! o IR it il .
IR e RMAN RETTRY T

'l . N
- i w.\ v e o it A A W Y AN e
> R 1 AR o
9% a b e g st s e b e er e A TeA S T by L E A e

o

gy e

Sanitized Copy Approved for Release 2010/02/19 : CIA-RDP80T00246A032400890001-4
\
t
i
v
AN
i
|
i
H
\

]
S

“ 7
S

T @ xramaddd ; . A

T

y .;lr...?:/

Lagecnaie . ] e

Uibrges o0

e ¢
! ¥4
2

\
[§

Sanitized Copy Approved for Release 2010/02/19 : CIA-RDP80T00246A032400890001-4




Sanitized Copy Approved for Release 2010/02/19 : CIA-RDP80T00246A032400890001-4
o« ' 25X1

ey

APePEnDIX

q
e

Rirrwep
ok ¢ 2-gy

T
~y
L

)

Rilsrep
Brogre

+ WWIS.

- e
Ghaet Fgy WEIV, WM
+
Lo

Sanitized Copy Approved for Release 2010/02/19 : CIA-RDP80T00246A032400890001-4



Sanitized Copy Approved for Release 2010/02/19 : CIA-RDP80T00246A032400890001-4

-,‘Amm ‘ 25X1

$

ool GERMANY

L d

AIR

ALLSTEDT Airfield Construction Progress, ag
at 15 Dec 56 . 25X1

All map references are taken from GERMANY 1:25000 AMS series
M 841 Third Edition, Sheet Numbers 4634, 4635 and 4534.

" APPENDICES

Attached at Appendix "A" is an overlay from local 1325000 maps,
showing the relative positions of the main features of this airfield.

Attached at Appendix "B" ig an cverlay from a scaled working diagram
showins the layout of the permanent rail spurs in the vicinity of the mein
offloading ramp on the main domestic site. Adjoining either side of this spur
there is a series of drainage gallies.

1. GENERAL

The majority of the personnel working on this cite, mainly from the
Bau Union BRANDENBURG, have now been withdrawn, togethar with the SAF corstruction
company . A small number of specialist firms are nov eusaged on completing the
various installations, and completing the domestic site and azmunition depot.

2. RAIL SPURS

The entire airfield rail spur cxtending back as far as QUEREURT WEST
station has been overhauled and whsre necessary relaid.

The main spur terminates at approx. MR 703 958 (see point 10 of
Mppendix YA" and sketch at Appendix "B"), and a parallel lcop track has bLeen
overhauled, adjoining the nearby extensive concrete ramp.

The smaller siding that previously left the main spur at approx.
MR 719 965 and pro:eeded as far as the second fuel storaze installution, has
now been completely dismantled,

The recently laid new rail spur which branches off at MR 723 954, and
proceeds NORTHWEST as far as approx. MR 738 §88, has now becn completed and is
being used for the carriage of supplies and building material to the various
sites in this area. '

3., AIRFIELD FUEL- STORACF. DEPOTS

a) There are 3 fuel storage depots situated on or in the
vicinity of the airfield, none of which bave besn fully completed or is
serviceable. :

A (i) At approx. MR 03 959, there is a semi-underground
installation comprising 24 buried tanks, each of 25X1
24000 litre capacity. These tanks are in 4 beds,
each of which has a concrete floor on which a series
of concrete saddles have been built. is yet, there
are no systems of intercounecting pipelines, or linkage

CEPRET to any form of discharge equipment near the adjoining

rail spur.
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(ii) A second similar fuel storage installation is
located at approx. Tl4 963, Although several
knowledgeuble worlumen have stated that this fuel
installation is identical in layout and capacity
to No. 1. fuel depot, only 2 beds each known to
contain 6 x 24000 litre fuel tanks have actually
been observed.

There are no discharge points or associated
pipelines in use at this seccad installation.

(iii) The third fuel depot is locuted st approx. MR 732 979
and has been prepared rcady for the installing of the
fuel tanks. 4 concretc beds, each having a row of
asgocivtcd concrete cradles have been laid down, and
a wazher of 24000 litre fuel tenks, identical to those
in the other 2 installations, have been brought on to
the site. AL prascnt there are approx. 15 of these
tanks lying aloagsiac the railway track at approx.

MR 717 964.

b) 4ll 3 installations are located approx. 30 - 40 metres back from
the main rail spur, and as ye¢t have no concrete approach roads.

¢) The firm of FAKINER of DESSAU are at prescnt working on these
fual installations.

4. AIRFIELD FEATURES

a) Storage Depots

At approx. MR 736 979 and 738 980, there is an extensive brick
storage building under constit.ction. Each building is of normal lignt
brick construction, and will be single storicd when completed. Ground
measurements so fu. are cstimated to be 50 metres x approx. 15 metres
(4e: point 13 of Appendix "AM).

b) Runwey lighting

A series of permianent concrete lamp holders is being installed
along the zntirc cdge of euch side of the runway, the sockets being spaced
approximatcely 50 metres apart,

v

¢) Former Huntiiiy Lodge

The former hunting lodge located .t MR 707952 has now been
demolished. A strip approx. 75 metres in width has been completely
cleared and lovelled alonz the entire lengin of cach side of the runway,
this former hunting iodg: being near the edge of one of these cleared strips.

d) Trarsioveor/Generator Station

% is rumoured thut an electric transformer or small generator
station is to be built in the Wo9rTlM approach funnel at approx. iR 686 946.
At the moment, there are no positive iadicuiione to confirm this rumour,.

e) Boilerhouse
The brick building .t P 709 959 (point 7 or A.vendix "AM) is

now lnown to be a relay stution (SCHALTHAUS).  As yet there arc no
electricsal equipments inatallel in this building. 25X1
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5. NEW PROJECTS

A small number of specialist personnel from the Bau Union BRANDENBURG
are proceeding to 2 new sites Jluse to MERSERUAL. The poieoancl have been
instructed to report early in January to offices in the villages of FRANKLEBEN
and KRUMPE. As yet no details of the nature of these construction sites are
available.

KEY TO APPENDIX M"A"

Underground fuel storage installation consisting of 24 x 24000
litre fuel tanks.

Concrete water container.

Underground fuel storage installation, consisting of at least
12 and belicved 24 buried 24000 litre fuel tanks.

Domestic site couprising 8 single storied brick built barrack
blocks with ablutions.

Permaneat brick built guard room , and site of recently demolished
contractors' headquarters.

Permanént brick built workshops building mcasuring approx. 45 metres
x 15 nmetres.

Reley station under construction.

Accummulator station under construction,

Oxygen/ccmpressed 2ir store under construetion.

Recently overhauled permanent normal gauge railway track.

New permancnt domestic site comprising  double storied barrack
blocks under construction.

Site of ammunition depot under construction.
Storage site comprising 2 shallow brick bullt buildings.
New underground fuel storage installation undcer construstion.

25X1

Pormer rail track to fuel depot now demolished.

QERRET
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